Staff Review of Application
(Month 1)

Data Collection (Months 1-3) Concept Design (Months 3-6) Community Outreach & Acceptance (Months 6-15)

Funding & Appropriation (Months 15-18)

Bidding & Construction (Months 18-24)

Project timeline is an estimate and subject to change based on project priorities.



## TOWN Of CARY